No Project	Key Officer	Dependency	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar
1 Replace the Councils Website	ML - CS													
2 Intranet task based functionality	ML													
3 Complete Service Information (A-Z)		1												
4 Information Management	PS													
5 Enhance User Collaboration	AD													
6 ICT Security	JB													
7 Citrix/ V D I improvements	AD													
8 Improve customer experience prog	HS													
9 Review Proprint after MFDs imp	ML													
10 Introduce ICT Helpdesk Software	JB/ML													
11 Introduce Rent System for Cotswold	AK													
12 Implementation of IDOX	PS/CH													
13 Review GIS Strategy	PS													
14 Deliver the SharePoint EDMS project	AK													
15 Introduce Council Tax Benefit Scheme	JR													
16 Deliver Capita Efficiency LOB App	JR													
17 Review of ICT Contracts & Expenditure	AK													
18 Agree Abritas Commercial Contract	AK													
19 Implement Transactional Team	AK													
20 Revenues & Benefits Restructure	AK													
21 Implement WiFi and Tablet	AK													
22 Implement Virtual Post Room	AK													
23 Consolidate Server Room Infrastructure	JB													
24 Review of Current Telephony System	AK													
25														
26														
27														
28														
29														
30														
31														
32														
33														