
 

 

 

 

 

Report of Meeting Date 

Director (Policy and Governance) 
(Introduced by the Executive 

Member for Resources)  

Executive Cabinet  16 February 2017 

 

CHORLEY COUNCIL PERFORMANCE MONITORING – THIRD 

QUARTER 2016/2017 

 

PURPOSE OF REPORT 

1. This monitoring report sets out the performance against the delivery of the Corporate 
Strategy, and key performance indicators during the third quarter of 2016/17, 1 October – 31 
December. 

RECOMMENDATION(S) 

2. That the report be noted. 

 

EXECUTIVE SUMMARY OF REPORT 

3. This report sets out performance against the Corporate Strategy and key service delivery 
measures for the third quarter of 2016/17. Performance is assessed based on the delivery of 
key projects and against the measures in the 2015/16 Corporate Strategy (agreed in 
November 2015) along with key service delivery measures. 

4. Overall performance of 2015/16 key projects is good, with 81% of the projects either on track 
or complete.  Two projects (13%) are currently rated amber and one (6%) red; actions plans 
for each of these projects are contained within this report. 

5. This is the final time that the 2015/16 Corporate Strategy projects will be reported to 
Executive Cabinet. Those projects that are not yet complete will either be carried over for 
delivery through the 2016/17 Corporate Strategy, are due to complete in quarter four or 
alternatively are continuing to be delivered through business as usual activity. More detail 
can be found at Appendix C. 

6. Performance of the Corporate Strategy indicators and key service delivery measures is also 
good. 100% of the Corporate Strategy indicators and 80% of the key service measures are 
performing above target or within the 5% tolerance. 

7. The key service delivery measures performing below target are time taken to process all new 
claims and change events for Housing Benefit and Council Tax Benefit and Number of 
missed collections per 100,000 collections of household waste. Action plans for these 
indicators have been developed and included within the report outlining the actions being 
taken to improve performance in these areas. 

 

Confidential report 
Please bold as appropriate 

Yes No 

 

Key Decision? 
Please bold as appropriate 

Yes No 

 

 



 
REASONS FOR RECOMMENDATION(S) 

(If the recommendations are accepted) 

8. To facilitate the on-going analysis and management of the Council’s performance in 
delivering the Corporate Strategy. 

 

ALTERNATIVE OPTIONS CONSIDERED AND REJECTED 

9. None. 

CORPORATE PRIORITIES 

10. This report relates to the following Strategic Objectives: 

 

Involving residents in improving their local 
area and equality of access for all 

 A strong local economy  

Clean, safe and healthy communities  
An ambitious council that does more 
to meet the needs of residents and 
the local area 

 

 

 
BACKGROUND 

11. The Corporate Strategy is the key strategic document for the authority and includes 
performance indicators and key projects which focus on delivering the Council’s four 
priorities.  

12. The Corporate Strategy was approved by Council in November 2015.  It included 16 key 
projects, with a particular focus on delivering some of the large scale, ambitious schemes 
that will have a significant impact on local outcomes. 

13. Key performance measures have been set so that targets remain challenging and reflective 
of the Council’s ambitions.  

14. Performance of the projects from the new Corporate Strategy approved by the Council in 
November 2016 will be reported formally from the beginning of quarter four. 

 

 

 
  



 
 
 
 

   The long term outcomes for this priority are: 

 Residents who take pride in where they live and their achievements 

 All residents are able to take an active part in their community 

 Easy access to high quality public services 

 

ACHIEVING THE LONG TERM OUTCOMES IN QUARTER THREE 

15. The Buckshaw Community Centre project is now complete and has been named the 
Lancaster Way Community Centre. The centre has been built specifically for Buckshaw 
Village and provides state of the art sports facilities, a large hall and smaller meeting room 
available to hire. An open door event for the community to view the new centre is scheduled 
in the next quarter with an official opening in spring. The council will work closely with the 
community to coproduce the provision delivered from the Lancaster Way Community Centre 
to ensure that it meets local needs and provides benefits for the area. 

 

16. Work has continued to ensure all residents are able to take an active part in their in their 
communities through the delivery of the ‘increasing connectivity in rural areas’ project which 
has seen the delivery of the continuation of subsidised bus routes across the borough, the 
delivery of digital access sessions and the establishment of lunch groups in areas where 
people may be socially isolated. 

 

17. Chorley now has a list of eighteen locations where Chorley residents can get online or 
receive digital training; this is an increase of 50% more access points compared to April 
2016. We have delivered digital access sessions for hard to reach groups at Tatton 
Community Centre and Clayton Brook Village Hall. Arrangements have also been made with 
local education providers to increase the provision available by assigning tutors to deliver 
training in Chorley.  

 

Performance of Key Projects 

 

 

 

18. There are four key projects included in the 2015/16 Corporate Strategy under this priority, 
and at the end of the third quarter overall performance is good. One projects is rated green 
meaning that it is progressing according to timescale and plan: 

 Delivery of Community Action Plans 

 
 
 
 
 
 
 
 
 

Involving residents in improving their local area and 
equality of access for all 

Projects 

COMPLETED 2 
Projects reported 

GREEN 1 
Projects reported 

AMBER 
1 

Projects reported 

RED 
0 



19. One project is currently rated amber, ‘Deliver the Westway integrated sports facility’ which is 
an early indicator that the project is not progressing as planned: 

 

Project Title Project Status 

Deliver the Westway Integrated Sports facility  AMBER 

Explanation 

Construction work on the Chorley Community Trust (CCT) Brookfield’s rugby club 
development has currently stopped on site due to a number of planning and funding 
issues. 
 
As the Westway development is intrinsically linked to the Brookfield’s development, the 
final layout of the hybrid planning application (to include both the Brookfield’s and 
Westway Sites) cannot be fixed until these planning and funding issues are resolved. 
 
The current proposed layout of the Brookfield’s element of the hybrid planning 
application, (specifically the inclusion of a care home on part of the site) is also subject to 
a number of planning and funding issues which need to be overcome prior to the 
submission of the planning application. 
 
The current cost plan for delivery of the Westway scheme requires Chorley Council 
securing FA / Football Foundation funding of up to £500,000.  Due to the planning and 
funding issues with the Brookfield’s development (as set out above), there is a risk that 
this funding will not be secured. 
 
The ongoing negotiations between Chorley Community Trust, Persimmon Homes and 
Chorley Council Development Control, mean there is therefore a potential risk that 
timescales identified in the project plan will not be met. 
 

Action 
Required 

Further meetings between CCT, Persimmon Homes and Chorley Council’s Development 
Control team are to be facilitated to negotiate the varying or discharge of planning 
conditions if possible to allow the completion of the Brookfield’s pavilion, car park and 
rugby pitch. 
 
There will also be continued consultation with Development Control with regard to the 
hybrid planning application. 
 
A meeting with the FA has been arranged for 24 February 2017 to determine the 
likelihood of Chorley Council being successful with an FA Foundation Funding bid of up 
to £500k on the basis of the current hybrid layout scheme.   
 
If the outcome of the FA meeting is positive, it is intended to consult with Sport England, 
and with local residents and then progress to the submission of a hybrid planning 
application within the next two quarters. 
 
A risk management strategy to be prepared detailing how the council should manage the 
risk of not securing FA funding.  This strategy will include setting out a methodology for 
the delivery of a modest scheme incorporating improved grass pitches and events car 
parking exclusively using s106 monies received or pending and capital funding identified 
for Astley events parking. 

 

20. Two projects are complete with further detail on key outcomes reported below: 

 Increase connectivity with rural areas 

 Develop a new Buckshaw community centre 

 



Increase connectivity with rural areas 

This project has brought together three strands of work all of which involved activity to ensure that rural 
areas of the borough are connected to wider activity across the borough including digital accessibility and 
awareness, transport and connectivity initiatives and subsidised transport solutions. 
 
Some key achievements of the project include: 

 Successful and self-sustaining lunch clubs have been set up in Mawdesley, Croston and Eccleston. In 
addition, members from each of the clubs have attended a joint trip to Blackpool 

 The Council has stepped in to fund a number of local bus services due to end as a result of Lancashire 
County Council budget reductions to give time for more sustainable solutions to be established, ensuring 
that services have remained  available for local residents. 

 Delivering digital access sessions for hard to reach groups; helping people to get online and do more 
online, the addition of two internet self-service points at our Union Street offices and providing support 
for the development of a community interest company to set up in Tatton Community Centre with the aim 
of providing lost cost technology by repairing and recycling electrical items. 

 
Each separate element of the project will now continue as part of business as usual. Future work planned in 
this area includes the continuation of digital training and continued support for digital access initiatives 
across the borough. The bus routes currently subsidised by Chorley Council will be reviewed and proposals 
for their delivery post April 2017 will be developed based on the data and usage figures available. This will 
potentially include looking towards more sustainable transport solutions such as community transport 
schemes and working together with local Parish councils to explore how these services might be delivered in 
the future. 

 

Develop a new Buckshaw community centre  

The build of the centre is now complete and since the council have adopted the building and work has been 
undertaken to prepare the centre for opening. 
 
The building has been renamed as ‘Lancaster Way Community Centre’ provides facilities such as large 
rooms available to hire, smaller group activity rooms, kitchen and storage facilities for public use for the 
benefit of the local community. 
 
It is seen as of importance than we develop a community centre provision that delivers services that are of 
most benefit to the local area and as such engagement with the local community has commenced. We 
continue to work in partnership with residents from the local community to understand what they would most 
like to see delivered from the centre. 
 
An open door event where people can come and view the new centre is scheduled for February and official 
opening of the building will be towards spring. 

 

Performance of Corporate Strategy Measures 

 

 

 

21. At the end of the third quarter, it is possible to report on two of the seven performance 
indicators under this priority. They are both performing better than target: 

 % increase in the number of volunteering hours earned 

 % increase in digital access points across the borough  

The full outturn information for the performance indicators is included at Appendix A.  

 

 

Worse than target 
but within threshold 

0 Performance is 
better than target 

2 Worse than target, 
outside threshold  

 

0 



 

 

 

 
    The long term outcomes for this priority are: 

 Clean and safe streets 

 Reduced health inequalities 

 A wide range of quality recreational activities 

 High quality, affordable and suitable housing 

 High quality play areas, parks and open spaces 

 
 

22. ACHIEVING THE LONG TERM OUTCOMES IN QUARTER THREE 

 

23. Project activity in quarter three has seen the Extra Care Scheme (now known as Primrose 
Gardens Retirement Living) progress with further design and consultation work undertaken 
including the draft development programme and scheduled acquisitions. Project managers 
have now been commissioned to oversee the construction phase and delivery of the project 
plans.  

 
24. Residents have been encouraged to be healthier as the number of visitors to council leisure 

centres continues to increase with over 850,000 visits at the end of quarter three. This is a 
3.5% increase on the number of visits to council leisure centres for the same period last year.   
This quarter, almost 12,000 young people took part in Get Up and Go activities, encouraging 
them to engage with the community and stay active. 

 
25. The number of long term empty properties in the borough continues to decrease, with around 

10% fewer than the same time last year, continuing to improve the safety and attractiveness 
of local neighbourhoods across Chorley. 

26. Work has continued to ensure our communities feel safe and the majority of the installation, 
upgrade of the CCTV control room and replacement of all cameras to HD has now been 
completed. Following final quality checking and some additional work to maximise operability 
an opening of the new CCTV suite and infrastructure is planned for quarter four. 

 
Performance of Key Projects 
 
 
 

 

27. There are four key projects included in the 2015/16 Corporate Strategy under this priority, 
and at the end of the third quarter overall performance is good.   

 

28. One project was completed during quarter one and the key outcomes were reported in the 
quarter one performance report.  

 

 Deliver improvements to Astley Hall and Garden 

 

29. Two projects are rated green, meaning that they are progressing according to timescale and 
plan:  

Clean, Safe and Healthy Communities 

Projects 

COMPLETED 1 
Projects reported 

GREEN 2 
Projects reported 

AMBER 
0 

Projects reported 

RED 
1 



 Deliver the Extra Care facility for Chorley 

 Deliver improved CCTV provision 

30. One project is currently rated as ‘red’, which indicates more serious problems such as falling 
behind schedule or exceeding budgets:  

Project Title Project Status 

Progress the delivery of Friday Street Health Centre RED 

Explanation 

This project is rated red due to a long standing issue regarding access to funding. Due to 
lack of progress or confirmation on the amount of funding available in quarter three, this 
project remains red. 
 
The current process for gaining approval from NHS England for new health facilities 
required that Friday Street underwent further consideration as part of a review by the 
Clinical Commissioning Group to gain approval from NHS England and access to finance 
via the Estates and Technology Fund.   
 
Clarification was being sought from the CCG on how this progresses, and the 
subsequent process to be completed, but details are still unknown at this point.  
 
However due to lack of progress and confirmation on funding available, a Red rating has 
been given and continues to remain in place. 
 

Action 
Required 

The project team are in regular dialogue and continue to work to ensure that Friday 
Street Health Centre is recognised as a high priority by the Clinical Commissioning 
Group in support of the funding submission to the NHS England Estate and Technology 
Fund. 
 
At the point where confirmation to proceed with this project is given, all elements on the 
project will need to be refreshed. This will include scope, costs and timescales. 
 
This project will now be put on hold until we get confirmation to proceed. 
 

 

Performance of Corporate Strategy Measures 

 

 

 

31. At the end of the third quarter, it is possible to report on four of the nine key performance 
indicators under this priority. The full outturn information for the performance indicators is 
included at Appendix A. 

32. All four of these indicators were performing on or better than target at quarter three: 

 The number of visits to Council leisure centres  

 The number of people taking part in get up and go activities  

 Number of long term empty properties across the borough 

 Number of homelessness preventions and reliefs  

 

 

 

 

Worse than target 
but within threshold 

0 Performance is 
better than target 

4 Worse than target, 
outside threshold  

 

0 



 

 

 

 

The long term outcomes for this priority are: 

 A vibrant town centre and villages 

 A strong and expanding business sector 

 Access to high quality employment and education opportunities 

 

ACHIEVING THE LONG TERM OUTCOMES IN QUARTER THREE 

33. There has been a lot of activity on the Market Walk project in the third quarter including the 
procurement of a project manager and quantity surveyor to provide additional expertise and 
support given the scale of the programme. A full pre-construction team has also been put 
into place. The lease agreement for the six screen cinema has been signed and we have an 
offer from a national quality retailer for one of the units in the development. 

 

34. The planning framework for the Botany masterplan has been agreed by full Council and a 
planning application is imminent. The  masterplan will support a key priority of the Economic 
Development Strategy by promoting and increasing levels of inward investment in Chorley by 
maximising the best use of employment land and buildings in the borough in order to support 
economic growth and provide a mix of well paid, high and low skilled jobs. Maintaining and 
growing the business rate base will be fundamental to the Council’s future financial stability. 

35. Work has continued on developing Chorley’s town and rural tourism economy with work this 
quarter focusing on developing and improving content on the website, marketing the website, 
collaborating with Botany Bay to promote Chorley as a destination for groups and coaches.  

36. Chorley’s Christmas events and attractions have helped to promote Chorley as a visitor 
destination with lots to offer people for a great day out.  The Christmas events attracted an 
estimated 15,000 visitors to the winter wonderland overall with just under 7,500 people 
skating on the temporary ice rink. 300 Time Credits were spent by those who have earned 
them by giving their time up to volunteer. The Christmas lights switch on saw approximately 
5,000 people gather together in the town centre to watch the entertainment and acts.  

37. Work has continued on improving areas of the town centre. The full public realm masterplan 
was taken to Full Council in November where members approved adoption of the full 
masterplan for consultation. Further consultation will take place once feedback from 
Lancashire County Council is received and existing project scope determined. 

Performance of Key Projects 

 

 

 

38. There are four key projects included in the 2015/16 Corporate Strategy under this priority, 
and at the end of the third quarter overall performance is excellent.  At the end of the third 
quarter, all four projects were rated green, meaning that they are progressing according to 
timescale and plan. 

 

A strong local economy 

0 

Projects 

COMPLETED 0 
Projects reported 

GREEN 4 
Projects reported 

AMBER 
0 

Projects reported 

RED 
0 



39. The following projects are all rated green: 

 Develop Chorley’s town and rural tourism economy 

 Deliver the Market Walk Extension 

 Develop an economic masterplan for the Botany Bay area 

 Improve the look and feel of the town centre 

 

Performance of Corporate Strategy Measures 

 

 

 

 

40. At the end of the third quarter, it is possible to report on three of the 11 key performance 
indicators under this priority. The full outturn information for the performance indicators is 
included at Appendix A. 

41. One of these indicators, one is performing on or better than target: 

 The number of projected jobs created through targeted interventions 

 

42. Two indicators are performing slightly below target, but within the 5% tolerance threshold: 

 Overall employment rate  

 The % of 16-18 year olds who are not in education, employment or training (NEET)   

Worse than target 
but within threshold 

2 Performance is 
better than target 

1 Worse than target, 
outside threshold  

 

0 



 

 
 
 

 

The long term outcomes for this priority are: 

 A council that consults and engages with residents 

 An ambitious council that continually strives to improve 

 Cohesive communities in and around outlying areas 

ACHIEVING THE LONG TERM OUTCOMES IN QUARTER THREE 

 

43. Work has continued on delivering the Youth Zone.  The development will see the delivery of 
world class facilities for young people in Chorley. The third quarter has seen contractors 
beginning on site and the demolition and site clearance has commenced the site is due to be 
flattened within the next quarter with foundations then put in place. The Youth Zone’s 
completion which is currently scheduled to be completed by February 2018, will offer 
activities for young people aged between 8 and 25years including dance, sport, media, 
music, employability and mentoring providing them with a chance to try new things and gain 
new skills.  

44. The Chorley Public Service Reform Partnership has made significant progress over the last 
quarter and continues to work towards transforming public services. Activity is now underway 
to deliver the work programme including a project bringing partners together alongside local 
GP’s with the aim of creating capacity within primary care and also the development of a 
colocated multi agency team to focus on vulnerable individuals. 

45. The Council has continued work to transform the way in which we work as an organisation to 
make sure we are ready to face the challenges we will face in the near future. The project. 
‘Review the way the Council works and make changes’ is now complete.  A number of key 
objectives have been achieved including the senior management restructure and 
mobilisation of the enabling phase of the Integrated Community Wellbeing Service.  The 
Transformation Strategy has been embedded within the organisation and will drive forward 
actions and projects to enable further organisational change.  

46. The number of service requests received online has risen significantly this quarter with an 
increase of 24% more online requests compared to the same period last year. A number of 
initiatives have been progressed to encourage people do more online including the 
establishment of service access points at our Union Street Offices. 

 

Performance of Key Projects 

 

 

 

47. There are four key projects included in the 2015/16 Corporate Strategy under this priority, 
and at the end of the third quarter overall performance is good. 

48. At the end of the third quarter, two projects were rated green, meaning that they are 
progressing according to timescale and plan: 

 Reform public services in Chorley 

 Progress delivery of the Chorley Youth Zone 

An ambitious Council that does more to meet the 
needs of local residents and the local area 

Projects 

COMPLETED 1 
Projects reported 

GREEN 2 
Projects reported 

AMBER 
1 

Projects reported 

RED 
0 



49. One project is now complete: 

 Review the way the Council operates and implement changes 

 

 

50. One project is currently rated amber which is early warning that there may be a problem with 
the project: 

 Deliver the Chorley Skills Framework 

Project Title Project Status 

Deliver the Chorley Skills framework AMBER 

Explanation 

The Chorley Skills Framework will help to drive the skills agenda forward 
supporting local businesses to access the workforce they need to support 
change and growth, and ensure residents are equipped with the skills required 
by employers.   
 
The Chorley Skills Board was established in January 2016, and has met twice; 
the Chorley Skills Framework and Action Plan was agreed.  Key deliverables 
have been identified within the plan along with the lead partner, supporting 
partners and fit with emerging provision via the Lancashire Skills and 
Employment Strategic Framework.   
 
Other than the production of a draft Careers Information Advice and Guidance 
(CIAG) Action Plan to improve CIAG in High Schools, there has been very little 
progress in the last quarter across the identified Year 1 projects due to limited 
staff resources.  A work review is to be undertaken in early 2017 and the 
forward plan has been amended accordingly. 

Action 
Required 

There has been very little progress in the last quarter across the identified Year 
1 projects due to limited staff resources.  A work review is to be undertaken in 
early 2017 which will commence with planning during dedicated away days. 
The forward plan has been amended accordingly.  

 

Review the way the Council operates and make changes  

The project has achieved the following: 
 

 Development of models and agreement of proposals for the governance arrangements and 
structures to support the Integrated Community Wellbeing service 

 

 Implementation of a changed senior management structure and subsequent structural change 
for the organisation 

 

 Development of a new organisational development plan, identifying skill requirements 
including for a new management team, frontline workers and partnership working. Including 
the implementation of training schemes to meet identified organisational need. 

 

 The progression of the Transformation Strategy to embed key principles and deliver a series 
of enabling projects, overseen by the Transformation Team drawn from across the 
organisation. 
 

 



Performance of Corporate Strategy Measures 

 

 

 

51. At the end of the third quarter, it is possible to report on two of the five key performance 
indicators under this priority. 

52. Both of these indicators are performing on or better than target: 

 % of customers dissatisfied with the service received from the Council  

 % of service requests received online  

 

  

Worse than target 
but within threshold 

0 Performance is 
better than target 

2 Worse than target, 
outside threshold  

 

0 



PERFORMANCE OF KEY SERVICE DELIVERY MEASURES 

53. There are some important indicators that are not included within the Corporate Strategy, but 

are measured locally as indicators of service performance. There are ten indicators that can 

be reported at the end of the third quarter. The full outturn information for this is included at 

Appendix B: Key Service Delivery Measures. 

 

 
 
54. Six (60%)  of  the Key Service delivery measures are performing on or above target: 

 Processing of planning applications as measured against targets for 'major' 

application types 

 Processing of planning applications as measured against targets for 'minor' 

application types 

 Processing of planning applications as measured against targets for 'other' 

application types 

 Number of households living in Temporary Accommodation  

 Average working days per employee (FTE) per year lost through sickness absence 

 Vacant Town Centre Floor Space 

55. Two (20%) of the Key Service delivery measures are performing worse than target, but within 
the 5% threshold: 

 Supplier payment within 30 days 

 % Council tax collected 

 
56. There are two (20%) indicators performing below target at the end of quarter three, ‘time 

taken to process all new claims and change events for Housing Benefit and Council Tax 
benefit’ and ‘number of missed collections per 100,000 collections of household waste’ the 
reasons for these areas of underperformance can be found below: 
 

 

Performance Indicator Target Performance 

 
Time taken to process all new claims and change 
events for Housing Benefit and Council Tax Benefit 

6 days 7.14 days 

Reason 
below 
target 

The target for processing all new and change events within 6 days is ambitious, and 
was changed from the previous target of 10 days to reflect the council’s ambitions in 
the way the service is delivered. We are currently undergoing a 12 month training 
programme in the Single Front Office which will mean that increased resources will be 
available once completed to process benefit claims. This should improve performance 
for this indicator. 

Action 
required 

A 12 month training programme is taking place currently to skill staff up on benefit 
processing. This will increase the resources available for benefits processing within 
the single front office. 

Trend: 
 Performance at the end of quarter three 2015/16 was 8.3 days; performance this 
quarter is better however the target previously was 10 days.   

 
 
 

Performance is 
better than target 

6 Worse than target, 
outside threshold  

 

2 Worse than target 
but within threshold 

2 



Performance Indicator Target Performance 

 
Number of missed collections per 100,000 
collections of household waste  

49 53 

Reason 
below 
target 

Veolia started trialling the collection of cardboard and paper together in December 
using the same collection vehicle. This was a change to the existing service and 
caused some residents who are used to their paper and card being collected 
separately by different vehicles to report their collection as missed. 

Action 
required 

Residents have now been advised of changes to waste collections and the website 
updated to reflect this. Veolia have been informed of the need to ensure collections 
take place correctly and to stress to supervisors and crews the importance of this. 

Trend:  Performance at the end of quarter three 2015/16 was 49  

 
 

 
IMPLICATIONS OF REPORT 
 

57. This report has implications in the following areas and the relevant Directors’ comments are 
included: 

Finance  Customer Services   

Human Resources  Equality and Diversity   

Legal  
Integrated Impact Assessment 
required? 

 

No significant implications in this area  Policy and Communications  

 
 
 
CHRIS SINNOTT 
DIRECTOR (POLICY AND GOVERNANCE) 
 

There are no background papers to this report. 
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Kate Cronin 5348 4
th
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2016/17 

 



 

 

 

Appendix A: Performance of Corporate Strategy Key Measures 
 

 Performance is better 
than target 

  
Worse than target but 
within threshold 

  
Worse than target, outside 
threshold 

 

 

Trend shown is for change from quarter two 2016/17.  

Indicator Name Polarity Target  
Performance 

Quarter 3 
Symbol Trend 

% increase in the number of 
volunteering hours earned 

Bigger is 
better 

35% 47%  

% increase in digital access points 
across the borough 

Baseline 11% 44%  

Overall employment rate 
Bigger is 

better 
80% 77.6%   

Number of projected jobs created 
through targeted interventions 

Bigger is 
better 

96 133   

The % of 16-18 year olds who are not in 
education, employment or training 
(NEET) 

Smaller is 
better 

4.8% 5.0%   

The number of visits to Council's leisure 
centres 

Bigger is 
better 

750,000 852,528   

Number of young people taking part in 
'Get Up and Go' activities 

Bigger is 
better 

15,000 19,512   

Number of Homelessness Preventions 
and Reliefs 

Bigger is 
better 

450 473   

Number of long term empty properties in 
the borough 

Smaller is 
better 

190 154   

% service requests received online 
Bigger is 

better 
18% 21%   

% customers dissatisfied with the 
service they have received from the 
council 

Smaller is 
better 

20% 17.1%   



 
Appendix B: Performance of key service delivery measures 
 

 Performance is better 
than target 

  
Worse than target but 
within threshold 

  
Worse than target, outside 
threshold 

 

Indicator Name Polarity Target 
Performance 

Quarter 3 
Symbol Trend 

Time taken to process all new claims 
and change events for Housing 
Benefit and Council Tax Benefit 

Smaller is 
better 

6 days 7.14  

Processing of planning applications 
as measured against targets for 
'major' application types 

Bigger is 
better 

70% 100%  

Processing of planning applications 
as measured against targets for 
'minor' application types 

Bigger is 
better 

65% 73%  

Processing of planning applications 
as measured against targets for 
'other' application types 

Bigger is 
better 

80% 86%  

Number of households living in 
Temporary Accommodation  

Smaller is 
better 

15 12   

Number of missed collections per 
100,000 collections of household 
waste 

Smaller is 
better 

49 53   

Supplier Payment within 30 days 
Bigger is 

better 
99% 98.12%   

Average working days per employee 
(FTE) per year lost through sickness 
absence 

Smaller is 
better 

5.25 days 5.69 days   

Vacant Town Centre Floor Space 
Smaller is 

better 
6% 4. 27%   

% Council Tax collected 
Bigger is 

better 
83.45% 83.36%   

 
Trend shown is for change from quarter two 2016/17. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Appendix C: Status of the 2015/16 Corporate Strategy projects  

 

Project Status 

Delivery of community action 
plans 

This project will be carried over for delivery through the new 
Corporate Strategy project ‘Improve the look and feel of 
neighbourhoods across the borough’. 

Deliver the Westway Integrated 
sports facility 

This project will be carried over for delivery through the new 
Corporate Strategy project ‘Progress the delivery of the 
Westway integrated sports facility’ 

Increase connectivity with rural 
areas 

This project is now complete and aspects of the project will 
continue through business as usual work 

Develop a new Buckshaw 
community Centre 

This project is now complete 

Deliver improvements to Astley 
Hall and Garden 

This project is now complete 

Deliver the Extra Care facility for 
Chorley 

This project will be carried over for delivery through the new 
Corporate Strategy project ‘Deliver the Primrose Gardens 
Retirement Village for Chorley’ 

Deliver Improved CCTV provision This project is due to complete in quarter four. 

Progress the delivery of Friday 
Street Health Centre 

This project is currently on hold until we get confirmation to 
proceed 

Reform public services in Chorley 
This project will be carried over for delivery through the new 
Corporate Strategy project ‘Integrate public services through the 
Chorley Public Service Reform Partnership’ 

Progress delivery of the Chorley 
Youth Zone 

This project will be carried over for delivery through the new 
Corporate Strategy project ‘Deliver the Chorley Youth Zone’ 

Review the way Council operates 
and make changes 

This project is now complete and further actions will be taken 
forward through the Transformation Strategy 

Deliver the Chorley Skills 
Framework 

This project will continue into business as usual 


