

Scrutiny Investigation – Project Plan: Highways issues

Stage and Task	Jun-22	Jul-16	Aug-03	Sep-17	Oct-20	Nov-18	Dec-10	Jan
<i>provisional dates</i>								
1. Topic selected								
2. Scope inquiry								
• complete project outline								
• complete project plan								
3. Collect evidence								
• source information								
4. Consider evidence								
5. Report								
6. Feedback and action								
7. Monitor								

Evidence

Streetscene Services agreement	y
Lancashire County Council and Chorley Council current responsibilities (outlined in minute 09.HTG.03)	y
Other scrutiny inquiries relating to highways in Lancashire:	y
Lancashire County Council, South Ribble, Hyndburn, Pendle, Rossendale,	y
Lancashire Local Chorley Committee Constitution.	y
Extract from LCC Sustainable Development Overview and Scrutiny Committee - July 2009	y
Customer Contact information from Lancashire County Council and Chorley Council	y
Highways maintenance plan	

Received