

Scrutiny Investigation – Project Plan: Highways issues

Stage and Task	Jun-22	Jul-16	Aug-03	Sep-17	Oct-20	Nov-18	Dec-10
						<i>provisional dates</i>	
1. Topic selected							
2. Scope inquiry							
• complete project outline							
• complete project plan							
3. Collect evidence							
• source information							
4. Consider evidence							
5. Report							
6. Feedback and action							
7. Monitor							

Evidence	Received
Streetscene Services agreement	y
Lancashire County Council and Chorley Council current responsibilities (outlined in minute 09.HTG.03)	y
Other scrutiny inquiries relating to highways in Lancashire:	y
Lancashire County Council, South Ribble, Hyndburn, Pendle, Rossendale,	y
Lancashire Local Chorley Committee Constitution.	y
Extract from LCC Sustainable Development Overview and Scrutiny Committee - July 2009	y
Customer Contact information from Lancashire County Council and Chorley Council	y
Public Realm Integration Project report	y
Highways maintenance plan	