

**CHORLEY B.C. PERFORMANCE MANAGEMENT**  
**ACTION PLAN**

**FINANCIAL YEAR 2007 / 2008**

**Indicator Number: BV 200b**

**Indicator Short Name: Plan-making: milestones**

Year End	
Performance	Target
No	Yes

**Please explain the reasons why the performance measure has not reached target:**

The milestones in the Local Development Framework timetable/programme – the Local Development Scheme - were not met because the plan documents concerned were not acceptable to GONW after two attempts at the previous Preferred Options stage. The changes required by GONW were too extensive to enable further Preferred Options documents to be prepared in time to allow progress on to the next (Submission) stage by the milestone dates.

**Please detail corrective action to be undertaken to improve performance in the next financial year, including full details of timescales for implementation:**

As allowed by the Local Development Framework approach a new Local Development Scheme has been prepared and submitted to GONW in March 2007 with new, later milestones including for the Sustainable Resources plan document. Another document on Chorley town centre, retail and leisure policies has been withdrawn in June 2007. The Sustainable Resources document was published in revised form for a third round of Preferred Options consultation in March 2007 and only attracted minor comments from GONW and other consultees so clearing the way to meeting the revised Submission milestone on time in October 2007

**Action Plan Owner: Julian Jackson**  
**Unit: Development and Regeneration**  
**Contact Number: 5280**

**Date: 8 June 2007**

*Please contact Policy and Performance on Ext 5325 if you have any queries.*