

PROGRESS AGAINST LOCAL DEVELOPMENT SCHEMES MILESTONES

Appendix 1

DATES	CORE STRATEGY	SITE ALLOCATIONS
December 2006	Issues and Options - First Stage	
January 2007		
February 2007		
March 2007		
April 2007		
May 2007		
June 2007		Site Suggestions
July 2007		
August 2007		
September 2007		
October 2007		
November 2007	Issues and Options - Second Stage	
December 2007		
January 2008		
February 2008		
March 2008		
April 2008		
May 2008		
June 2008		
July 2008		
August 2008		
September 2008	Preferred Options	
October 2008		
November 2008		
December 2008		
January 2009		
February 2009		
March 2009		
April 2009	Preferred Options - Growth Point Version	
May 2009		
June 2009		
July 2009		
August 2009		
September 2009	Submission	
October 2009		
November 2009		Preferred Options
December 2009		
January 2010		
February 2010		
March 2010	Formal Examination	
April 2010		
May 2010		
June 2010		
July 2010		
August 2010		
September 2010		
October 2010		
November 2010		Submission
December 2010	Adoption	
January 2011		
February 2011		
March 2011		
April 2011		
May 2011		
June 2011		
July 2011		
August 2011		
September 2011		Formal Examination
October 2011		
November 2011		
December 2011		
January 2012		
February 2012		
March 2012		
April 2012		
May 2012		Adoption